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MHSA CSI/DCR (Phase I)
Interface DCR with DSS

County and Financial Reporting
System Analysis
(Develop FSR)

Centralized Infrastructure
Analysis to Support County

Plan Approval Process
(Develop FSR)

POQI Enhancements

MHSA CSI/DCR (Phase II)
Deploy CSI Functionality in DCR

DCR PIER

Statewide
Minimum

Requirements
RFI Development County IT Plan

Requirements
County Implementations

EHR/PHR Statewide IT Infrastructure

Post RFI Results

DCR
Developmen

t

DCR
Testing DCR Rollout to Counties

MHSA Data Collection and Reporting (DCR) System
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